oML NN NEAA i
% High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024

TITLE: Material Abatement COP 88,88.1,88.2 DATE: 09/29/2016

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order. all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs: additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.
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Subcontractor's Sworn Certification(s): DOCUMENT C OL
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AL NN .
% High-Speed Rl Authority CHANGE ORDER (C0O) CO No.: 00024

TITLE: Material Abatement COP 88,88.1,88.2 DATE: 09/29/2016
Construction Package No. 2-3 CONTRACT NO: HSR13-57

PROJECT:

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture

1775 Park Street Building 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement for the 18 Properties described in DFJV COP 88, the 4 properties in COP 88.1

and the 4 properties in COP 88.2. A schedule of values (Attachment A) for this change order is lists the address and
Parcel FB Number for each property.

Abatement of 18 properties as listed under COP 1.0

$472.470.00

88 in Attachment A
00002 Abatement of 4 properties as listed under COP 10 LS $25650.00 $25650.00 0
88 1 in Attachment A
00003 Abatement of 4 properties as listed under COP 1.0 LS $30,490.00 $30,490.00 0
88 2 in Attachment A
Total: $528,610.00 0
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